

**EU0168-23**

**Te Pūkenga - accepted 8 May 2024  
Enforceable Undertaking Variation Request 2.0**

| No                               | Activities   | Expenditure | Due    | Variation   |
|----------------------------------|--|-------------|--------|---|
| <b>3.3 Benefits to Workers</b>   |  |             |        |   |
| 3.3.1                            | Develop and trial methodology for contractor relationships   | \$100,000   | Nov-26 | 1. Vary due completion date to March 2027.  |
| <b>3.4 Benefits to Industry</b>  |  |             |        |   |
| 3.4.1                            | Develop, trial and share a psychosocial risk tool that can be used to enhance work for teachers in the primary and secondary education sector. | \$100,000   | Nov-26 | 1. Vary the activity wording to: "Engage with ShopCare to:<br>(a) Present to and train attendees at the 2026 'ShopCare HSR Development Day' in the SPIN advocacy communications framework.<br>(b) Develop training and learning resources for the framework and share these with industry.<br>(c) Provide online training sessions in the framework to ShopCare members."<br>2. Vary due completion date to March 2027. |
| <b>3.5 Benefits to Community</b> |  |             |        |   |
| 3.5.1                            | [REDACTED]   | [REDACTED]  | Nov-26 | 1. Vary due completion date to March 2027.  |

06/05/2026